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Sheldon Road Field Committee 
Wednesday, August 24, 2011 
Regular Meeting Minutes 

This meeting was tape recorded. Microcassette Side:A&B, Marked SRFC 8.24.11 
Location: Pachaug Town Hall. 
Attendance: Chairman Paul Madonna, Secretary Michael Welke, Treasurer Steve 
Merchant, John Faulise and Kevin Skulczyck. 
Absent: Vice­Chairman Glenn LaBossiere and John Taylor 
Guest: Theresa Madonna, Town of Griswold Third Selectman. 
1. Call to Order 
Called to order at7:35pm by Chairman Paul Madonna. 
2. Determination of a Quorum 
Quorum determined. 
3. Approval of Minutes 
Motion made by John Faulise to approve the minutes from the last regular meeting on 
June 22, 2011 Meeting. Second by Steve Merchant. In favor: Unanimous. 
Motion made by Michael Welke to include guest Theresa Madonna as an active 
participant for this meeting. Second by Kevin Skulczyck. In favor: Unanimous. 
4. New Business: 
a. John Faulise reported on the current status of the on­site work: The septic system is 
finished. Dirt has been spread on the north end of main field. 
b. Treasurer’s Report: No report given. 
c. Construction Planning 
i. Schedule of Construction 
John Faulise reported that the irrigation contractor, National Lawn Sprinkler, would like 
to start installation of all the in ground piping within the next two weeks. Sprinkler heads 
would be placed later during the final installation phase. The dirt surface of the main field 
needs to be loosened to allow the installation to occur. Mattern Construction is getting 
together final pricing for creating the on­site building. 
Steve Merchant has offered to mow the field which has become covered in tall grass and 
weeds. 
d.Fundraising 
i. Future plans and events 
Motion made by John Faulise to table fundraising discussion. Second by Steve Merchant. 
In favor: Unanimous. 
E. Other Business 
The Town of Griswold Director of Finance Erik Christensen supplied the committee with 
an updated financial statement. 
Motion made by John Faulise to remove the total amount of funding, $22,00.00 from the 
Christie’s Landscaping Open Purchase Order line and move $11,00.00 of it to the M&M 
Hydroseeding line, increasing that line to $18,000.00 and that the remaining $11,000.00 
be used for outstanding debit items. Second by Steve Merchant. 
In favor: Unanimous.
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Motion made by John Faulise to withhold $1,000.00 of the Hampden Engineering Corp. 
invoice # 712908 to be paid upon final installation of the scoreboard. Second by Kevin 
Skulczyck. In favor: Unanimous. 
Paul Madonna submitted(below) and read a letter he wrote to fellow committee members 
concerning the unauthorized purchase made by Second Selectman Steven Mikutel in 
instructing American Industries to pave the front entrance of the Sheldon road site. 
John Faulise reported that he had met with Second Selectman Steve Merchant and Town 
of Griswold Superintendant of Roads Todd Babbitt about paving the front portion and 
that both he and Mr. Babbitt had indicated to the Second Selectman that neither the Town 
nor our committee had the funding to do the work. 

Re:  Disputed Invoice – American Industries ­ $11,052.50 
Dear Committee Members, 
Tonight we are being asked to approve an unauthorized expenditure of $11,052.50 made by Mr. 
Mikutel for driveway paving. This unauthorized expenditure was made by Mr. Mikutel against the 
explicit advice of Mr. John Faulise, a member of our Committee and Mr. Todd Babbitt, Director 
of Public Works for the Town of Griswold.  They both told Mr. Mikutel clearly and directly that 
there was no money available in the Sheldon Road Field account or the Town public works 
budget for what he wanted constructed. Nevertheless, he proceeded to direct American Industries 
to begin construction. 
As you are aware from our budget reports, there is no money available for this expenditure 
unless we cancel or reduce other expenditures. In order for us to complete the Sheldon Road 
Field project to the extent that children can use it and use it safely, we have been reviewing our 
available funding and making adjustments for many months. The item that Mr. Mikutel took it 
upon himself to order American Industries to construct was paving the first 75 feet of the 
entrance to the Field. When the invoice first appeared at the Town Hall Finance Office, it was 
placed in Selectman Mikutel’s mailbox. The only reason we have this unauthorized invoice before 
us is that Mr. Mikutel pressured Mr. Faulise to bring it before our Committee. 
As a Committee, we had reviewed this specific item and based upon available money decided not 
to include it in order to accomplish items that are directly related to the use and safety of the 
fields by children. This particular section of paving was considered a low priority as compared to 
the items we selected and approved for construction within the limits of the available money. 
Our Committee has prided itself on the good stewardship we have all exercised during the 
Sheldon Road Field project. We have been diligent in establishing and voting upon procurement, 
construction and payment procedures that adhere to the highest standards of propriety, due 
diligence and transparency. All of our actions and decisions have been done by vote at meetings 
open to the public. This unauthorized expenditure by Mr. Mikutel meets none of the procedures 
and standards that the Committee has established.
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We are all now faced with the dilemma that American Industries is owed $11,052.50 but that the 
project account has no more money left unless we cancel what many of us would consider some 
essential part of the project. The solution I propose is that Mr. Mikutel either pays for this as a 
donation from him to the project or promptly brings this invoice before the Board of Selectman 
and the Finance Committee and request that the Town pays for it from the general accounts of 
the Town. 
From my perspective, this is a difficult moment for our Committee. Besides one of its members 
(who happens to be the second largest contributor to the project after American Industries) being 
inappropriately pressured to bring this unauthorized invoice to the Committee, Mr. Mikutel has 
placed the Committee in an embarrassing position. As an experienced State Representative and a 
Selectman, Mr. Mikutel understood the consequences of his unilateral action, especially knowing 
that there were no funds available. 
We all volunteered to be members of this Committee because of our commitment to the children 
of Griswold. It is not logical to conclude that paving the first 75 feet of the driveway leading from 
the street to the fields in any way remotely takes priority over any other expenditure we have 
executed relating to helping the children of Griswold. 
In conclusion, I strongly recommend a no vote. 
I ask that this memorandum be placed in the minutes in its entirety. 
Respectfully submitted, 

Paul K. Madonna 
Chairman, Sheldon Road Field Committee 
August 24, 2011 

Motion made by Kevin Skulczyck to send a certified letter to Second Selectman Steve 
Merchant which will include invoice # PSR2 from American Industries (paving work 
done at the entrance to the Field site) along with a letter signed by committee members 
stating that the Sheldon Road Field Committee did not vote to authorize the work 
performed within this invoice and that Mr. Merchant as the instigator of this invoice is 
personally responsible for payment. Second by Steve Merchant. In favor: Unanimous 
5. Public Forum: 
Guest Theresa Madonna suggested that our committee members attend local business 
association meetings and speak to their members about how they can become involved 
with the Sheldon Road Project. 
6. Adjourment 
Motion made by John Faulise to adjourn at 8:50pm. Second by Steve Merchant. 
In favor: Unanimous. 

s/ Michael Welke 08­24­2011


